
COUNTY OF LOS ANGELES
DEPARTMENT  OF  PUBLIC  WORKS

900  SOUTH  FREMONT  AVENUE
ALHAMBRA,  CALIFORNIA  91803-1331

Telephone: (626) 458-5100
JAMES A. NOYES, Director www.ladpw.org ADDRESS ALL CORRESPONDENCE TO:

P.O. BOX 1460                       
ALHAMBRA, CALIFORNIA 91802-1460 

IN REPLY PLEASE
REFER TO FILE:   C-1

November 5, 2002

The Honorable Board of Supervisors 
County of Los Angeles 
383 Kenneth Hahn Hall of Administration 
500 West Temple Street 
Los Angeles, CA 90012

Dear Supervisors:

CHANGES IN WORK FOR PUBLIC WORKS CONTRACTS 
ALL SUPERVISORIAL DISTRICTS 
3 VOTES

IT IS RECOMMENDED THAT YOUR BOARD:

Find that the requested changes in work have no significant effect on the
environment and approve the changes for the following construction contracts:

Project ID No. APT5070466 (Capital Project GPC70466) - Whiteman Airport -
Airpark Way, vicinity of Pacoima (3),  A. A. Portanova & Sons, Inc., in amount of
$87,000.

Project ID No. APT5070556 - Whiteman Airport Water System Repair and Upgrade
of 2002, vicinity of Pacoima (3), A. A. Portanova & Sons, Inc., in amount of $19,025.

Project ID No. FCC0000678 - Blue Sky Drain - Unit 2, vicinity of Hacienda Heights
(4), O Duffy Construction, in amount of $15,878.

Project ID No. FCC0000711 - Valman Drain, Unit 1, City of Los Angeles (3),
Andrew Papac & Sons, in amount of $20,772.52.

Project ID No. FCC0000844 - Los Angeles River Invert Access Ramp at Kelvin
Project 112 Weir and Los Angeles River Repair Downstream of De Soto Avenue,
City of Los Angeles (3), Southwest Engineering, Inc., in amount of $62,500.
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Project ID No. RDC0011485 - Crenshaw Boulevard, City of Rolling Hills Estates (4),
Excel Paving Company, in amount of $30,600.

Project ID No. RDC0011265 - Atlantic Avenue - Phase 2, vicinity of Compton (2),
Southern California Underground Contractors, Inc., in amount of $140,905.

Project ID No. RDC0013080 - Slauson Avenue, et al., vicinity of Florence (2),
Sequel Contractors, Inc., in amount of $11,580.

Project ID No. RDC0013350 - Floral Drive, vicinity of East Los Angeles (1),
Sully-Miller Contracting Company, in amount of $11,410.

Project ID No. RDC0013360 - Southside Drive, et al., vicinity of Montebello (1),
Security Paving Company, Inc., in amount of $36,284.

Project ID No. RDC0013361 - Greenleaf Avenue, et al., vicinity of Santa Fe Springs
(1), Sully-Miller Contracting Company, in amount of $15,020.

Project ID No. RDC0013414 - Old Topanga Canyon Road, vicinity of Calabasas (3),
Security Paving Company, Inc., in amount of $53,650.

Project ID No. RMD1567091 - San Pasqual Street, et al., vicinities of Pasadena and
San Marino (5), Security Paving Company, Inc., in amount of $62,232.

Project ID No. WWD2900001 - 5940 De Butts Terrace Storm Drain, City of Malibu,
(3), Terra Pacific Incorporated, in amount of $29,007.

CC 7765 - San Pedro Area Street Sweeping, vicinities of Harbor City, Rolling Hills,
and San Pedro (2 and 4), R. F. Dickson Company, in amount of $32,087.34.

CC 7766 - Marina del Rey Area Street Sweeping, et al., vicinities of Culver City and
Marina del Rey (2 and 4), Nationwide Environmental Services, in amount of
$52,167.96
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PURPOSE/JUSTIFICATION OF RECOMMENDED ACTION

This action is to obtain Board approval for changes in public works contracts in support of
the timely completion of the projects while avoiding delays and the potential for claims.
The descriptions of the changes, estimated costs, and necessary time extensions are listed
in the enclosure for each contract.

The Director of Public Works has been authorized by your Board to order changes in work
up to $10,000 for construction contracts.  Enclosed for your authorization are changes in
work in excess of my delegated limits which are required to complete Project ID
Nos. APT5070466, APT5070556, FCC0000678, FCC0000711, FCC0000844,
RDC0011485, RDC0011265, RDC0013080, RDC0013350, RDC0013360, RDC0013361,
RDC0013414, RMD1567091, and WWD2900001; and Cash Contracts 7765 and 7766.

Implementation of Strategic Plan Goals

Approval of these changes in work, which are necessary to satisfactorily complete the
projects, is consistent with the County Strategic Plan Goal of Service Excellence since the
improved infrastructure will better serve the public.

FISCAL IMPACT/FINANCING

The estimated change order amounts for these contracts range from $11,410 to $140,905.

If these changes in work are not approved, contract completion will be delayed and
increased costs incurred.

Sufficient funds are available in the Board-approved appropriations for each of the
respective projects to cover the costs of the requested changes.  Detailed cost breakdowns
for each of the changes, together with contract cost summaries, are included in the
enclosures.

FACTS AND PROVISIONS/LEGAL REQUIREMENTS

Each of the subject contracts for the construction of public works improvements was
awarded by your Board to the lowest responsible bidder in accordance with the California
Public Contract Code, your Board’s directives, and as recommended by the Director of
Public Works.
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ENVIRONMENTAL DOCUMENTATION

The changes in work as described above and in the enclosures are within the limits of the
Board-approved projects and do not change any conditions which resulted in the original
environmental findings.

CONTRACTING PROCESS

Each contract provides that the contractor be compensated for changes in the work as a
result of changes to the original plans and specifications or changed conditions
encountered during the course of construction.  The costs of each of the changes are
based on contract unit prices, time and materials methods, or negotiated under the
provisions of the contract specifications.  The methods for arriving at the costs of the
changes are included in the enclosures.

IMPACT ON CURRENT SERVICES (OR PROJECTS)

Approval of the requested changes by your Board will ensure the timely completion of work
under each of the respective contracts and result in complete and usable facilities.

CONCLUSION

Please return one approved copy of this letter to Public Works.

Respectfully submitted,

JAMES A. NOYES
Director of Public Works 

RKM:lm
C:\WINNT\Profiles\dmount\Temporary Internet Files\OLK1F\ciw.wpd
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cc: Chief Administrative Office
County Counsel
Office of Affirmative Action Compliance



CHANGE IN WORK (AUTHORIZE)    
November 5, 2002

PROJECT ID NO. APT5070466 (CAPITAL PROJECT GPC70466),
WHITEMAN AIRPORT - AIRPARK WAY (in the vicinity of Pacoima), 
Supervisorial District 3, Contractor:  A. A. Portanova & Sons, Inc.

Project Description: 

Construction of an access road including earthwork, asphalt concrete pavement on base
material, curb, gutter, sidewalk, a steel water main, catch basins with connector pipes, curb
drains, and a street lighting system.   

Change in Work:

Unclassified Excavation $87,000.00
      

Description of Change:

It will be necessary to remove and dispose of additional soil because the slope adjacent
to the new road must be flatter than shown on the plans. The existing soil is very loose and
must be removed to ensure it does not slide onto the new road.  The cost for this change
will be based on time and materials methods as provided in Subsection 3-3 of the contract
specifications.  

Fifteen additional working days will be required because of this change.

Revised Contract Amount:

Original contract amount $182,185.00
Change in work to be authorized   87,000.00

                                                                            
Revised contract amount  $269,185.00

TKB:lm
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CHANGE IN WORK (AUTHORIZE)
November 5, 2002

PROJECT ID NO. APT5070556, WHITEMAN AIRPORT WATER SYSTEM REPAIR
AND UPGRADE OF 2002 (in the vicinity of Pacoima), Supervisorial District 3, 
Contractor:  A. A. Portanova & Sons, Inc.

Project Description:

Construction of two steel waterlines and other appurtenant work.  

Changes in Work:

(1) Install New 4" and 10" Gate Valves $  3,000.00
(2) Site Preparation to Install 10" Valve 3,000.00     
(3) Resurface Trench With Thicker Section 9,500.00
(4) Piping Modifications   3,525.00

Total $19,025.00

Description of Changes:

(1) To meet the intent of the design, it will be necessary to install additional 4" and
10" gate valves on the existing waterlines.  This work is not shown on the plans. 

(2)  Extra site preparation will be required prior to the installation of a new 10" gate valve
on an existing waterline.  This work is not shown on the plans.
  
(3) The existing pavement is only 1 1/2" thick.  It will be necessary to resurface the trench
with 4" asphalt on 6" base material.  This work is not shown on the plans.

(4) In order to comply with the intent of the plans and specifications, additional valves and
piping modifications are needed in the vault at the entrance to the airport.  This work is not
shown on the plans.

The cost for Item 1 will be based on contract unit prices.  The cost for Item 2 will be based
on time and materials methods as provided in Subsection 3-3 of the contract specifications.
The costs for Items 3 and 4 were negotiated as provided in Subsection 3-2 of the contract
specifications. 
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Eighteen additional working days will be required because of these changes.

Revised Contract Amount:

Original contract amount $  87,961.00  
Changes in work to be authorized   19,025.00

Revised contract amount $106,986.00

AD:ssa
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CHANGE IN WORK (AUTHORIZE)
November 5, 2002

PROJECT ID NO. FCC0000678, BLUE SKY DRAIN - UNIT 2 (in the vicinity of
Hacienda Heights), Supervisorial District 4, Contractor:  O' Duffy Construction

Project Description:

Construction of a reinforced concrete pipe storm drain.

Changes in Work:

(1) Unmarked 4" Steel Line $  2,400.00
(2) Additional Manhole 5,250.00     
(3) Adjust Grade of Sewer House Connections        4,708.00
(4) Place 36" RCP Collar                          700.00
(5) Additional 18" RCP                  320.00
(6) Unmarked Oil Line      2,500.00

Total $15,878.00

Description of Changes:

(1) It will be necessary for the contractor to hand excavate around a 4" steel line that was
unmarked and not shown on the plans.  

(2)  Due to limited access, an additional manhole will be required in order to properly
maintain the storm drain.

(3)  A sewer house connection will interfere with the construction of the new storm drain.
To resolve this problem, the vertical alignment of both the storm drain and house
connection must be adjusted.

(4) Due to interference from a 4" waterline, it will be necessary to provide a grade break
in the mainline storm drain using a concrete collar.

(5) An additional 4' of 18" reinforced concrete pipe will be required to properly complete
the construction.
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(6) During excavation of the trench for the mainline storm drain, an abandoned oil line
was discovered.  It will be necessary to remove the interfering portion of the oil line in order
to place the mainline storm drain.

The costs for Items 1, 4, and 6 will be based on time and materials methods as provided
in Subsection 3-3 of the contract specifications.  The cost for Item 2 will be partially based
on contract unit prices and partially negotiated in accordance with Subsection 3-2 of the
contract specifications.  The cost for Item 3 will be partially based on contract unit prices
and partially based on time and materials methods as provided in Subsection 3-3 of the
contract specifications.  The cost for Item 5  will be based on contract unit prices.

Two additional working days will be required because of these changes.

Revised Contract Amount:

Original contract amount $133,459.00
Changes in work previously approved                                                   
   by the Board                                                  13,280.00
Changes in work to be authorized         15,878.00

Revised contract amount $162,617.00

HYL:rb
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CHANGE IN WORK (AUTHORIZE)
November 5, 2002

PROJECT ID NO. FCC0000711, VALMAN DRAIN, UNIT 1 (City of Los Angeles),
Supervisorial District 3, Contractor:  Andrew Papac & Sons

Project Description:

Construction of a reinforced concrete pipe storm drain, catch basins, connector pipes, and
appurtenances.

Changes in Work:

(1) Remove and Replace House Connection $  3,200.00
(2) Additional Supports for Existing Utilities 5,400.00
(3) Delays and Additional Work due to Changed Conditions 12,172.52

Total $20,772.52

Description of Changes:

(1) An improperly installed existing sanitary sewer house connection causing sewage
backup into a residence has been identified.  Therefore, it will be necessary to remove and
properly replace the house connection and its concrete support.  This work is not shown
on the plans.  
 
(2) To protect the existing utilities, it will be necessary to construct additional supports for
six 8" sanitary sewerlines and ten 12" water mains that cross the storm drain.  This work
is not shown on the plans.
 
(3) Several utility lines not shown correctly on the plans were encountered near the
intersection of Valerio Street and Reseda Boulevard.  Also, the existing drain, which is the
outlet for the new drain, is not located as shown on the plans.  Therefore, the alignment
of the proposed drain must be adjusted to connect to the existing drain.  The contractor
must be compensated for the delays and the extra work resulting from these changed
conditions.

The cost for Item 1 and a portion of the cost for Item 3 will be based on time and materials
methods as provided in Subsection 3-3 of the contract specifications.  The cost for Item 2
will be based on contract unit prices.  The balance of the cost for Item 3 was negotiated
as provided in Subsection 3-2 of the contract specifications.
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No additional working days will be required because of these changes.

Revised Contract Amount:

Original contract amount $532,829.00
Changes in work to be authorized   20,772.52

Revised contract amount $553,601.52

ERL:ssa
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CHANGE IN WORK (AUTHORIZE)
November 5, 2002

PROJECT ID NO. FCC0000844, LOS ANGELES RIVER INVERT ACCESS RAMP AT
KELVIN PROJECT 112 WEIR AND LOS ANGELES RIVER REPAIR DOWNSTREAM
OF DE SOTO AVENUE (City of Los Angeles), Supervisorial District 3,    
Contractor:  Southwest Engineering, Inc.

Project Description:

Construction of an invert access ramp and repair of levee lining and invert in the
Los Angeles River.

Changes in Work:

(1) Variations in Bid Quantities                       $57,500.00
(2)    Apply Joint Sealant   5,000.00

Total $62,500.00

Description of Changes:

(1)   The original contract amount is based upon estimated quantities of the various bid
items.  The contractor is paid based upon actual quantities used.  The increase in contract
price reflects the net adjustment due to variations between estimated bid quantities and
actual quantities.                              

(2) To complete the project as originally intended, it will be necessary to apply a sealant
over the expansion joint compound in the Los Angeles River.   This work is not shown on
the plans.                                                             

The costs for Item 1 will be based on contract unit prices.  The cost for Item 2 will be based
on time and materials methods as provided in Subsection 3-3 of the contract specifications.

No additional working days will be required because of these changes.
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Revised Contract Amount: 

Original contract amount $   946,568.00
        Changes in work previously approved

by the Board                                                           55,050.00
Changes in work to be authorized               62,500.00

Revised contract amount $1,064,118.00

HC:rb
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CHANGE IN WORK (AUTHORIZE)
November 5, 2002

PROJECT ID NO. RDC0011485, CRENSHAW BOULEVARD (City of Rolling Hills
Estates), Supervisorial District 4, Contractor:  Excel Paving Company

Project Description:

Resurfacing and reconstruction of roadway pavement; reconstruction of curb, gutter,
sidewalk, and driveways; construction of concrete block slough walls and parkway culverts;
installation of wood rail fence and mulch materials; injection of hydrated lime slurry; and
modification of traffic signals.

Changes in Work:

(1) Remove Contaminated Soil and Replace With $26,600.00
Crushed Miscellaneous Base

(2) Install 4" PVC Crossing Conduit
for Future Landscaping   4,000.00

Total $30,600.00

Description of Changes:

(1) Your Board previously approved a change in work for the removal and disposal of
contaminated soil.  The soil will be replaced with crushed aggregate base.  The cost for this
work will exceed the original estimate by the amount shown.

(2) Future upgrading of existing landscaping on Crenshaw Boulevard is anticipated.
Therefore, a 4" PVC conduit will be installed to avoid removal of the new pavement.  This
work was requested by the City of Rolling Hills Estates.

The cost for Item 1 will be based on the contract unit price.  The cost for Item 2 will be
based on time and materials methods as provided in Subsection 3-3 of the contract
specifications.

No additional working days will be required because of these changes.
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Revised Contract Amount:

Original contract amount   $   938,920.78
Changes in work previously approved

      by the Board 370,984.00
Changes in work to be authorized      30,600.00

Revised contract amount $1,340,504.78

EK:pb
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CHANGE IN WORK (AUTHORIZE)
November 5, 2002 

                                                            
PROJECT ID NO. RDC0011265, ATLANTIC AVENUE - PHASE 2 (in the vicinity of
Compton), Supervisorial District 2, Contractor:  Southern California Underground
Contractors, Inc.

Project Description:

Reconstruction of roadway pavement, curb, gutter, sidewalk, driveways, alley intersections,
and cross gutters; construction of RCP storm drain, manholes, catch basins, curb ramps,
and bus pads; planting and pruning of parkway trees; and modification of traffic signals.

Changes in Work:

(1) Secure Gates $    7,500.00
(2) Modify and Refabricate Gates 57,800.00
(3) Drainage System Construction 55,625.00
(4) Walkway Reconstruction 2,400.00
(5) Concrete Backfill 9,100.00
(6) Geotextile Pavement Fabric   1,200.00
(7) Unclassified Excavation 1,440.00
(8) Crushed Miscellaneous Base 3,240.00
(9) Abandoned Gasline Removal     2,600.00

Total $140,905.00
                                                                                                                                
Description of Changes:

(1) The reconstruction of Atlantic Avenue resulted in elevation changes of the roadway.
This affected the grades of several driveways; consequently, the driveway gates will not
operate properly.  Until the gates are adjusted and modified to be compatible with the new
grade, the contractor will be required to physically open the gates in the mornings and
close the gates in the afternoons for the businesses that are affected.  This work is not
included in the original contract.  

(2) Due to the circumstances described in Item 1, it will be necessary to refabricate and
reinstall 17 gates for businesses along Atlantic Avenue.  This work is not shown on the
plans.  
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(3) In order to eliminate ponding on Lime Avenue adjacent to a county park facility, it will
be necessary to construct a drainage system through the park that will outlet on
Atlantic Avenue. The work will involve installation of three 8" diameter ductile iron pipes
including cleanout boxes, restoring the sod, and repairing any damaged sprinklers.  This
work is not shown on the plans.  

(4) To meet the intent of the design, it will be necessary to reconstruct approximately
200 square feet of walkway within the park to match the elevation of the new sidewalk
along Atlantic Avenue. This work is not shown on the plans.

(5) It will be necessary to place concrete backfill around a 48" reinforced concrete pipe
mainline, which will be placed at a shallow depth.

(6, 7, and 8) In order to provide an adequate foundation for the new pavement, it will be
necessary to excavate wet soil encountered under the pavement on Atlantic Avenue and
replace it with crushed miscellaneous base material.  In addition, a geotextile pavement
fabric will be placed.  This work is necessary to adequately support  the new pavement.

(9) During excavation for a 15" reinforced concrete connector pipe, the contractor
encountered an abandoned 30" gasline that must be removed to construct the connector
pipe.  The contractor is entitled to be compensated for the cost of this extra work.

The costs for Items 1 through 6 were negotiated per Subsection 3-2 of the contract
specifications.  The costs for Items 7 and 8 will be based on contract unit prices.  The cost
for Item 9 will be based on time and materials methods as provided in Subsection 3-3 of
contract specifications.   

Eighteen additional working days will be required because of these changes.

Revised Contract Amount:

Original contract amount $1,030,820.00
Changes in work previously approved

        by the Board                                                                                                 268,500.00
Changes in work to be authorized                                           140,905.00

Revised contract amount $1,440,225.00

HK:tn
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CHANGE IN WORK (AUTHORIZE)
November 5, 2002

PROJECT ID NO. RDC0013080, SLAUSON AVENUE, ET AL. (in the vicinity of Florence),
Supervisorial District 2, Contractor:  Sequel Contractors, Inc.

Project Description:

Resurfacing and reconstruction of roadway pavement; reconstruction of curb, gutter,
sidewalk, and driveways; construction of curb ramps and bus pads; planting of parkway
trees; and modification of traffic signals.

Changes in Work:

(1) Paving at Railroad Crossings $  7,000.00
(2) Additional Manhole Adjustments 5,000.00
(3) Inspection Overtime        (420.00)

Total $11,580.00

Description of Changes:

(1) The Burlington Northern Sante Fe railroad will replace the railroad crossings on
Slauson and Hooper Avenues.  Following completion of this work, the paving of these
streets will be done on Sunday to avoid impacting traffic.  The amount shown reflects the
additional cost for this work.

(2) It will be necessary to adjust ten additional sewer manholes on Slauson Avenue to
match the new pavement.  This work is not shown on the plans.

(3) The contractor requested eight hours of overtime inspection, which will result in a
credit to the contract in the amount shown.

The cost for Item 1 will be based on time and materials methods as provided in
Subsection 3-3 of the contract specifications. The cost for Item 2 was negotiated as
provided in Subsection 3-2 of the contract specifications. The cost for Item 3 is stipulated
in the contract specifications.  

Two additional working days will be required because of these changes.
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Revised Contract Amount:

Original contract amount $295,668.00
Changes in work previously approved
   by the Board 20,500.00 
Changes in work to be authorized     11,580.00

  
Revised contract amount $327,748.00

AD:ssa
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CHANGE IN WORK (AUTHORIZE)
November 5, 2002

PROJECT ID NO. RDC0013350, FLORAL DRIVE (in the vicinity of East Los Angeles),
Supervisorial District 1, Contractor:  Sully-Miller Contracting Company

Project Description:

Reconstruction of roadway pavement and center median; reconstruction of curb, gutter,
sidewalk, and driveways; and construction of curb ramps.

Changes in Work:

Variations in Bid Quantities
$11,410.00

Description of Changes:

The original contract amount is based upon estimated quantities of the various bid items.
The contractor is paid based upon actual quantities used.  The increase in contract price
reflects the net adjustment due to variations between estimated bid quantities and actual
quantities.  The costs for these changes will be based on contract unit prices. 

No additional working days will be required because of these changes.

Revised Contract Amount:

Original contract amount $127,804.00
Changes in work to be authorized  11,410.00

Revised contract amount $139,214.00

LAC:lm
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CHANGE IN WORK (AUTHORIZE)
November 5, 2002

PROJECT ID NO. RDC0013360, SOUTHSIDE DRIVE, ET AL. (in the vicinity of
Montebello), Supervisorial District 1, Contractor:  Security Paving Company, Inc.

Project Description:

Resurfacing and reconstruction of roadway pavement; reconstruction of curb, gutter,
sidewalk, driveways, alley intersections, cross gutters, curb ramps, catch basins, and local
depressions; installation of reinforced concrete pipe; root pruning of parkway trees; and
modification of traffic signals.

Changes in Work:

Variations in Bid Quantities  $36,284.00

Description of Changes:

The original contract amount is based upon estimated quantities of the various bid items.
The contractor is paid based upon actual quantities used.  The increase in contract price
reflects the net adjustment due to variations between estimated bid quantities and actual
quantities.  The costs for these changes will be based on  contract unit prices.

No additional working days will be required because of these changes.

Revised Contract Amount:

Original contract amount  $   998,820.65
Changes in work previously approved                                                    
   by the Board                     400,075.40
Changes in work to be authorized      36,284.00

Revised contract amount $1,435,180.05

HC:lm
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CHANGE IN WORK (AUTHORIZE)
November 5, 2002                                                                         

PROJECT ID NO. RDC0013361, GREENLEAF AVENUE, ET AL. (in the vicinity of 
Santa Fe Springs), Supervisorial District 1, Contractor:  Sully-Miller Contracting Company

Project Description:

Reconstruction of roadway pavement, curb, gutter, and sidewalk; construction of curb
ramps; modification of existing traffic signals; and root pruning, removal, and planting of
parkway trees.

Change in Work:

Additional Tree Planting and Tree Well Covers $15,020.00

Description of Change:

Your Board previously approved a change in work to construct additional roadway
improvements on Lotus Drive.  It will be necessary to plant additional parkway trees and
install tree well covers.  The cost for this work will exceed the original estimate by the
amount shown.  The cost for this work was negotiated as provided in Subsection 3-2 of the
contract specifications.

No additional working days will be required because of this change.

Revised Contract Amount:

Original contract amount $656,682.40
Changes in work previously approved 
   by your Board 41,425.00
Change in work to be authorized     15,020.00

Revised contract amount $713,127.40

GEM:lm
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CHANGE IN WORK (AUTHORIZE)
November 5, 2002

PROJECT ID NO. RDC0013414, OLD TOPANGA CANYON ROAD (in the vicinity of
Calabasas), Supervisorial District 3, Contractor:  Security Paving Company, Inc.

Project Description:

Resurfacing and reconstruction of roadway pavement and reconstruction of guardrail.

Changes in Work:

Variations in Bid Quantities $53,650.00

Description of Changes:

The original contract amount is based upon estimated quantities of the various bid items.
The contractor is paid based upon actual quantities used.  The increase in contract price
reflects the net adjustment due to variations between estimated bid quantities and actual
quantities.  The costs for these changes will be based on contract unit prices.

One additional working day will be required because of these changes.

Revised Contract Amount:

Original contract amount $   994,131.00  
Changes in work to be authorized            53,650.00

Revised contract amount $1,047,781.00

HC:lm
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CHANGE IN WORK (AUTHORIZE)
November 5, 2002

PROJECT ID NO. RMD1567091, SAN PASQUAL STREET, ET AL. (in the vicinities of
Pasadena and San Marino), Supervisorial District 5, 
Contractor:  Security Paving Company, Inc.

Project Description: 

Resurfacing of roadway pavement; reconstruction of curb, gutter, sidewalk, driveways,
cross gutters, and bus pads; removal, root pruning, and planting of parkway trees; and
modification of traffic signals.

Changes in Work:

(1) Extra Roadway Repair Work $20,732.00   
(2) Relocate Water Service Line       1,500.00
(3) Install Street Light Crossing Conduits 40,000.00

Total $62,232.00

Description of Changes:

(1) It will be necessary to compensate the contractor for additional work required to make
the road improvements compatible with existing improvements on adjacent private
properties.  This work is not shown on the plans.

(2) In order to construct the proposed improvements, it will be necessary to relocate an
existing water service line.  This work is not shown on the plans.

(3) To avoid having to remove portions of the new pavement during the future upgrading
of the street lighting system on San Pasqual Street, it will be necessary to install electrical
conduits and pull boxes while this roadway project is underway.

The cost for Item 1 will be based on contract unit prices.  The costs for Item 2 and 3 will
be based on time and materials methods as provided in Subsection 3-3 of the contract
specifications.

Twenty-five additional working days will be required because of these changes.
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Revised Contract Amount:

Original contract amount $882,325.70
Changes in work previously approved

     by the Board 31,000.00
Changes in work to be authorized     62,232.00

Revised contract amount $975,557.70
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CHANGE IN WORK (AUTHORIZE)
November 5, 2002

PROJECT ID NO. WWD2900001, 5940 DE BUTTS TERRACE STORM DRAIN 
(City of Malibu), Supervisorial District 3, Contractor:  Terra Pacific Incorporated

Project Description:

Construction of a high-density polyethylene pipe storm drain, a reinforced concrete impact
basin, rock riprap, and other appurtenant work.  

Changes in Work:

(1) Unclassified Excavation and Fill $25,428.00
(2) Eliminate and Redesign Dissipater    3,579.00     

 
Total  $29,007.00

Description of Changes:

(1)  In order to properly construct the new drainage swale, 600 cubic yards of excess
unclassified excavation and 1,100 cubic yards of excess compacted fill material will be
needed in order to bring the swale to the proposed finished grade.  This work is not shown
on the plans. 

(2)  To meet existing field conditions, it will be necessary to delete the proposed energy
dissipater and concrete riprap and construct a new concrete headwall, wingwalls, and
additional 35' of 18" diameter pipe instead.  This work is not shown on the plans.

The costs for Items 1 and 2 were negotiated as provided in Subsection 3-2 of the contract
specifications.

No additional working days will be required because of these changes.

Revised Contract Amount:

Original contract amount                                                $  83,000.00
  Changes in work to be authorized                                                  29,007.00

Revised contract amount                                                    $112,007.00

AD:en
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CHANGE IN WORK (AUTHORIZE)
November 5, 2002

CASH CONTRACT 7765, SAN PEDRO AREA STREET SWEEPING (in the vicinities 
of Harbor City, Rolling Hills, and San Pedro), Supervisorial Districts 2 and 4,
Contractor:  R. F. Dickson Company

Project Description:

Weekly sweeping of curbed streets, curbed medians, and improved alleys for a three-year
period.

Changes in Work: 

(1) Sweeping of Streets and Alleys - Extension of Contract         $24,446.96
(2) Increased Cost for Sweeping of Streets, Medians, and Alleys   7,640.38

Total $32,087.34

Description of Changes:

(1) It will be necessary to extend the current contract 10 months until a new contract is
in place. 

(2) Since the contractor will be providing sweeping services beyond the original contract
duration, he is entitled to be paid for increased costs.

The cost for Item 1 will be based on the contract unit price.  The cost for Item 2 was
negotiated in accordance with the contract specifications.

Revised Contract Amount:

Original contract amount  $  77,851.80
Changes in work previously approved 

by the Board       6,091.51
Changes in work to be authorized   32,087.34

Revised contract amount $116,030.65

LAT:rb
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CHANGE IN WORK (AUTHORIZE)
November 5, 2002

CASH CONTRACT 7766, MARINA DEL REY AREA STREET SWEEPING, ET AL. 
(in the vicinities of Culver City and Marina del Rey), Supervisorial Districts 2 and 4,
Contractor: Nationwide Environmental Services

Project Description: 

Weekly sweeping of streets, alleys, and parking lots.

Changes in Work:  

(1) Sweeping of Streets and Alleys - Extension of Contract $44,213.40
(2) Increased Cost for Sweeping of Streets, Alleys, and 

Parking Lots   7,954.56

Total     $52,167.96

Description of Changes:

(1) It will be necessary to extend the current contract eight months until a new contract
is in place.

(2) Since the contractor will be providing sweeping services beyond the original contract
duration, he is entitled to be paid for increased costs.

The cost for Item 1 will be based on the contract unit price.  The cost for Item 2 was
negotiated in accordance with the contract specifications.

Revised Contract Amount:

Original contract amount $190,741.20
Changes in work previously approved
   by the Board   16,505.48
Changes in work to be authorized   52,167.96

Revised contract amount $259,414.64
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